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_ Expended Estimated Remaining

Right of $12.9 million $27.0 million (sponsor)
Way/Utilities

Mitigation S 4.6 million S 8.3 million (sponsor)
Bridges - S77.6 million (Federal)
Diversion Canal S34.4 million S59.8 million (rederal)
Totals $51.9 million S$172.7 million
Contingency at 5% S 8.6 million

Total Estimate $181.3 million
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Bridge Construction
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State Local

US 61 *McHugh Road

*LA 964

°LA 19 Railroad

LA 67 *Kansas City Southern

*Gloster Southern
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Project Status
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e Construction plans are 95% complete.

 May want to adjust height at Comite River to intercept
water sooner (1 foot above FS rather than 3 feet).

* Need taking lines to proceed with R/W acquisition.
» Utilities need to be relocated.

e DOTD can manage the highway bridge design and
construction.

* Once let, project construction can be completed in
approximately two years.
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LOUISIANA DEPARTMENT OF Funding Status

TRANSPORTATION & DEVELOPMENT

 State has requested $125 million in federal funds
for the project

e State has requested that work in-kind count
toward the State’s share of the project

* HB 2 includes $15 million in Priority 2 and $72
million in Priority 5 in State Bonds for the project

 Amite River Basin Commission has some funding
from property tax
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